Causeway Coast and Glens Borough Council

Causeway Coast and Glens Borough Council Local Development Plan

To: Planning Committee Date: 27th May 2015

For Decision

Linkage to Corporate Plan	
Strategic Priority	Development Plan/Forward planning
Objective	Preparation of Local Development Plan
Lead Officer	Sharon Mulhern
Cost: (If applicable)	

1.0 Background

- 1.1 The responsibility for the preparation of a new Local Development Plan for the Causeway Coast & Glens area passed to Council (as the new planning authority) on 1st April 2015.
- 1.2 An indicative work programme (May to November 2015) has been drawn up to outline the extent of prepatory work to be undertaken (See Appendix 1). This work will include desk top studies, survey work, data compilation and input and mapping of results.
- 1.3 The findings will be presented to Committee at key dates throughout the work programme under the following topic paper headings:
 - Population & Growth
 - Environment
 - Employment and Town Centres
 - Housing

2.0 Recommendation

IT IS RECOMMENDED that members agree to the indicative work programme attached at Appendix 1.

Appendix 1 Indicative Work Programme



Development Plan Work Programme (w/c 11/05/15 to w/c 23/11/15)

			Faramene (w/c 11/05/15 to w/c 23/11/15) 110 May 188 May 151 Jane 88 June 1518 June 121m May 151 June 121m June 1518 June 122m June 250 June 60 July 1300 July 270 July 354 Jung 100 Aug 100 Aug 1200 July 270 July 354 Jung 170 Aug 140 Aug 140 Aug 1518 Jung 170 Suppl 140 Suppl 121 June 140 Aug 1210 Suppl 151 June 140 Aug 1510 Au																											
		11th May	18th May	25th May	1st June	8th June	15th June	22nd June	29th June	6th July	13th July	20th July	27th July	3rd Aug	10th Aug	17th Aug	24th Aug	31st Aug	7th Sept	14th Sept	21st Sept	28th Sept	5th Oct	12th Oct	19th Oct	26th Oct	2nd Nov	9th Nov	16th Nov	23rd Nov
	Prepare Town Centre Retail survey packs x 10 (maps and proprietors)																													
R e t a i l l M o n i t t o	Prepare Local Centre Retail survey packs x 13 (maps and proprietors)																													
	Survey Work Limavady and Benbradagh																													
	Survey Work Coleraine, Causeway and Bann																													
	Survey Work Ballymoney and The Glens																													
	Data Inputting Limavady and Benbradagh																													
	Data Inputting Coleraine, Causeway and Bann																													
	Data Inputting Ballymoney and The Glens																													
r	Mapping Limavady and Benbradagh																													
	Mapping Coleraine, Causeway and Bann Mapping Ballymoney																													
	and The Glens																													
	Prepare Urban Industrial survey packs x 47 (maps and proprietors) Survey work Limavady and Benbradagh																													
U r	and Benbradagh Survey work Coleraine, Causeway and Bann																													
b	Coleraine, Causeway and Bann Survey work Ballymoney and The Glens																													
a M n o l i n t d o u r	Data Inputting Limavady and Benbradagh																													
n t	Data Inputting Coleraine, Causeway and Bann																													
u r	Data Inputting Ballymoney and The Glens																													
t r y	Mapping Limavady and Benbradagh																													
,	Mapping Coleraine, Causeway and Bann																													
	Mapping Ballymoney and The Glens																													
	Initial desk study for Rural Industrual Sites																													
R	Survey Work Limavady and Benbradagh Survey Work Coleraine,																													
u r	Causeway and Bann																													
, M	Survey Work Ballymoney and the Glens Data Inputting Limavady																													
a M I o I i I i d o u r	Data Inputting Limavady and Benbradagh Data Inputting Coleraine, Causeway and Bann																													
d o u r	Coleraine, Causeway and Bann Data Inputting Ballymoney and The Glens																													
t	and The Glens Mapping Limavady and Benbradagh																													
У	Mapping Coleraine, Causeway and Bann																													
	Mapping Ballymoney and The Glens																													
	Input LPS data																													
N I L	Update Survey Packs																													
D P a p P e i r c s	Production of Housing Availability Tables																													
	Mapping															Ada														
	Population and Growth												Draft to Denise			Agenda Deadline Wed 19th Aug	Council Meeting Wed 26th Aug													
	Environment																Draft to Denise			Agenda Deadline Wed 16th Sept	Council Meeting Wed 23rd Sept				Azenda	Council				
	Employment and Town Centre																					Draft to Denise			Agenda Deadline Wed 21st Oct	Council Meeting Wed 28th Oct			Agenda	
	Housing																									Draft to Denise			Agenda Deadline Wed 18th Nov	Council Meeting Wed 25th Nov