

Causeway Coast & Glens Borough Council Planning Committee

Causeway Coast & Glens Borough Council Local Development Plan – 6 month indicative LDP Work Programme

To: Planning Committee

Date: 27th January 2016

For Decision

Linkage to Corporate Plan	
Strategic Priority	Accelerating Our Economy & Contributing to Prosperity; Resilient, Healthy & Engaged Communities; and Protecting and Enhancing our Environments and Assets
Lead Officer	Sharon Mulhern
Cost: (If applicable)	N/A

1.0 Background

- 1.1 The first indicative 6 month LDP Work Programme (covering the period up to November 2015) (as amended by Members in October in relation to the presentation of the Housing Paper) was presented and agreed at the Planning Committee in May 2015.
- 1.2 This work programme included desk top studies, survey work, data compilation and the input and mapping of results in relation to. The findings from such studies have been presented to Committee as topic-related papers.
- 1.3 Work on the presentation of topic-related papers will continue for the first half of 2016, alongside the production of the final Statement of Community Involvement (SCI) Document, Housing Monitor work and Elected Member workshops. Work will also commence on the draft LDP Timetable and initiating the reports required to accompany the LDP, including the Sustainability Appraisal (SA) inc Strategic Environmental Assessment (SEA); Habitats Regulation Assessment (HRA); and Equality Impact Assessment (EQIA). Work on all of these reports will be ongoing throughout the entire LDP process.

2.0 Recommendation

- 2.1 **IT IS RECOMMENDED** that members agree to the indicative work programme attached at Appendix 1.

Local Development Plan - Work Programme (w/c 04/01/16 - 27/06/16)

	Week Commencing	4th Jan	11th Jan	18th Jan	25th Jan	1st Feb	8th Feb	15th Feb	22nd Feb	29th Feb	7th Mar	14th Mar	21st Mar	28th Mar	4th Apr	11th Apr	18th Apr	25th Apr	2nd May	9th May	16th May	23rd May	30th May	6th June	13th June	20th June	27th June						
Local Development Plan	Statement of Community Involvement (SCI) Public Consultation closing date	Wed 6th Jan																															
	Final version SCI to Committee								Planning Cttee 24th Feb																								
	Submit SCI to DOE for agreement									Following agreement at Cttee																							
	Present draft LDP Timetable to Committee																										Planning Cttee 23rd June						
	Consult Statutory Consultees & PAC on draft LDP Timetable																											Following agreement at Cttee					
	Initiate required LDP Reports: Inc Sustainability Appraisal Scoping Report (inc SEA), Habitat Regs Assessment & Equality Impact Assessment											Ongoing process																					
Housing Monitor	Housing Monitor; Input LPS data (2013/14)	[Blue bar]																															
	Update Housing Monitor Survey Packs (2014/15)		[Purple bar]																														
	Amend NILUD Stats to tie in with DOE timescales (01 Apr - 31 Mar)						[Red bar]																										
	Input Data into NILUD*						[Yellow bar]																										
	Housing Monitor - Site Survey Work															[Light Blue bar]																	
	Mapping - new site plotted and amendments to existing site (as required)											[Light Green bar - New Sites]																	[Light Green bar - Existing Sites]				
Workshops	Workshop: NAP 2016 & SPPS			21st Jan @ 7pm Cloonavin																													
	Workshop: NAP 2016 & SPPS			23rd Jan @ Limavady (all day)																													
Topics	Public Utilities				Planning Cttee 27th Jan																												
	Open Space & Recreation												Planning Cttee 23rd March																				
	Coast (inc MCZ's)																		Planning Cttee 27th April														
	Transportation																										Planning Cttee 23rd June						